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Project Solicitation, Selection, and Prioritization Process
Solicitation of Issues and Needs
Public input is part of all LRTPs and influences the list of candidate projects. The CCMPO routinely
receives requests from officials and the public for transportation improvements that far exceed the
amount of funding available to implement projects. The LRTP plan development process provides a
mechanism for discussing requests with the CCMPO Technical and Coordinating Committees.
The LRTP 2050 marks a transition from the past reliance on project request forms to a new focus
on performance measures and asset management data for project selection, as required by the
federal performance-based planning and programming approach. The intent is to enhance asset
management—timely maintenance of existing infrastructure to reduce overall life-cycle costs—and
make performance-based decisions about the allocation of scarce financial resources.
In addition to requests submitted during previous plan updates, part of the LRTP development
process involves soliciting input on new issues and needs. Although project request forms were not
distributed for this plan update, 48 stakeholder workshops were held across Centre County to
identify issues and needs that could be programmed as projects (added to the TIP and/or LRTP
project list) or that would require further analysis. Results of the stakeholder workshops are
summarized in Appendix D.
Many issues and needs were identified. Stakeholder comments were categorized to help identify
candidate projects. Some were found to have already been programmed, but most will require
some additional effort to validate the need. The input also demonstrated the need to investigate
other funding sources to address issues not typically part of an LRTP. Further evaluation and
collaboration with stakeholders will be required to address issues beyond the LRTP.
The CCMPO’s consultant team of Gannett Fleming, Inc./Whitman, Requardt & Associates., LLP
and PennDOT Engineering District 2-0 provided input regarding the initial steps required to
transition to a data-driven, performance-based LRTP project selection process, while considering
stakeholder input. However, because the full complement of necessary asset management and
performance data is not yet available, a mid-term (sooner than five years) LRTP update will be
needed to help integrate the new data-driven approach, while also considering the many issues and
needs identified by stakeholders. For example, while crash data is readily available, additional
analysis is needed to evaluate the types and causes of crashes to determine cost-effective
remedial actions that will help the CCMPO and PennDOT meet safety performance measure
targets. In addition, baseline data about pavement and bridge condition and travel time reliability is
still being generated by PennDOT, and that information is crucial to determining what projects might
be most effective in helping the CCMPO and PennDOT meet performance measure targets.
Figure 33 illustrates the stakeholder-identified issues. The map indicates specific intersections and
locations of concerns as well as problematic corridors. However, the new emphasis on performance
measures financial constraints and financial constraints will combine to limit the funding available to
address all the identified issues.
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Figure 33: Municipal and Stakeholder Issues by Type
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Given the early stages of the implementation of performance-based planning, the information
solicited during the stakeholder workshops and the previous project list from the LRTP 2044 are the
basis for developing a project list for the LRTP 2050.

Project Cost Estimates and Year of Expenditure
The CCMPO, in consultation with PennDOT and CATA, estimated the costs of projects on the
project list in the LRTP. The costs of the highway and bridge projects were escalated 3 percent
annually to reflect a more accurate estimate of cost in the year of expenditure. For projects listed
outside the Twelve-Year Program in the LRTP, the cost estimates reflect the midpoint of the time
period in which the project is listed.
Table 18 and Table 19 provide details about the funding anticipated to be available for highway,
bridge, and public transportation for the life of the LRTP. The funding allocations for the draft 20212024 Centre County TIP are included on the tables.
The costs of the projects included in the LRTP are within the levels of fiscal constraint established
for the LRTP based on the anticipated revenues that is provided by statewide formula used to
provide base federal and state highway and bridge funds for the CCMPO. The amount of base
funding is from the Financial Guidance document prepared for the development of each TIP.
Illustrated on the following tables are the projects along with details about assumptions for allocation
for each funding source.

The Reality of Reduced Funding
The funding allocation estimated to be available for the LRTP 2050 is over 35 percent less than the
allocation for the LRTP 2044, as detailed in Chapter 7. Given that reduction, and because of the
need to incorporate projects that help meet performance measure targets and fulfill asset
management needs, it became very clear that the CCMPO needed to re-evaluate the financial
feasibility of projects in previous LRTPs. High-cost projects and other projects that might not
contribute to meeting performance measures as effectively as others were identified as candidates
to not be carried forward from the fiscally constrained project list in the LRTP 2044 to the LRTP
2050.

Project Evaluation and Update of the LRTP 2044 Project List
The CCMPO is retaining the LRTP 2044 goals and objectives and their respective weighting, with a
few adjustments to meet FAST Act requirements. However, because the reduction in funding
allocation and new focus on performance measures and asset management limited consideration
of new projects, the CCMPO did not employ the project ranking criteria and evaluation process that
was utilized in prior LRTPs to evaluate individual projects. A new project ranking and evaluation
process was determined not to be feasible while performance measures and asset management
approaches are still being developed and supporting data to assess progress is still being collected.
The CCMPO formed a new sub-committee, comprised of members from both the Technical and
Coordinating Committees, to assist staff and the consultant team in developing a new project list.
Sub-committee meetings were held on January 22, June 16, and June 29, 2020, to review
performance measures, fiscal constraints, stakeholder input, and the project list in the LRTP 2044.
Projects on the LRTP 2044 that were already fully funded and completed were removed from the
candidate list for the LRTP 2050. Given the significant fiscal constraints for the new plan, several
large scale, high-cost projects were redesignated as projects “Outside of Fiscal Constraint.” By
removing the high-cost projects from the fiscally constrained project list, many smaller projects can
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be carried forward from the LRTP 2044 and the 2021-2024 Centre County TIP. No new projects
were included on the project list because of the fiscal constraints. Feedback from the subcommittee meetings was used to further adjust the project list.
For many projects carrying over from the LRTP 2044, the rank determined in the previous plan was
closely followed in positioning the project on the fiscally constrained list in the LRTP 2050. Other
factors such as the availability of funding and focus of a project on performance measure targets
were also considered. For example, for highway and state bridge projects, funding has been
committed to address known needs based on the evolving assessment of pavement and bridge
conditions. The CCMPO will continue to work with the District to prioritize pavement and bridge
projects to manage for lowest life-cycle cost. Funding is also included in line items for future
projects that will help meet performance measure targets but are not yet identified.
The CCMPO will monitor funding discussions ongoing at the federal and state levels so that more
accurate assumptions can be made about transportation funding allocations in advance of the
anticipated mid-term LRTP update. The reauthorization of the federal FAST Act is currently being
considered by the U.S. Congress. Discussions are also ongoing in the Pennsylvania State
Legislature regarding future levels of state transportation funding. Discussion at both the federal
and state levels has been clouded by the impacts caused by the COVID-19 pandemic. The stay-athome restrictions caused by the pandemic significantly reduced travel, which in turn decreased
revenue from federal and state fuel taxes and other fees.
The LRTP 2050 project list will be refined in the anticipated mid-term LRTP update as more
information becomes available regarding performances measures, asset management, and federal
and state funding. As that information becomes available, changes may be made in the CCMPO’s
project ranking criteria and evaluation process prior to it being utilized in the mid-term LRTP update.

Level of Service Analyses for 2020 No Improvement (No Build), 2050 Existing +
Committed Improvement, and 2050 Improvement Scenarios
The CCMPO’s consultant team analyzed and compared transportation system performance for the
2020 No Improvement (No Build) scenario and the 2050 Improvement Scenarios using the
CCMPO’s Cube travel demand model. This information was reviewed by both the CCMPO staff and
the LRTP subcommittee before potential future projects were identified. Finally, the team created
year 2050 conditions including the additional planned highway and transit projects, and modeled
the system performance, and compared those results to both current (2020) conditions and the
2050 E+C conditions. The results of these analyses, including comparative performance
measures, is provided in detail in Appendix C.
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Project Lists
The LRTP 2050 project list is presented in individual tables by project type, as summarized in Table
20.

Table 20: Overview of LRTP 2050 Project Lists
Project Type

Fiscally Constrained
List?

Highway

Yes

Highway Projects for
Future Consideration

No

State Bridge

Yes

Local Bridge

No

Public Transportation

Yes

Public Transportation Projects for
Future Consideration

No

Bicycle/Pedestrian

No

For project types that are fiscally constrained, the tables are divided into specific timeframes:
▪
▪
▪
▪
▪

Years 2021-2024 – Represents the Transportation Improvement Program (TIP) and the first
four-year segment of the Twelve-Year Program (TYP)
Years 2025-2028 – Represents the second four-year segment of the TYP
Years 2029-2032 – Represents the third four-year segment of the TYP
Years 2033-2040 – “Out years”
Years 2041-2050 – “Out years”

The CCMPO’s TIP and TYP is rolled up into the Statewide Transportation Improvement Program
and the Pennsylvania TYP.
Because the length of time needed to design and construct transportation improvements is often
longer than four years, costs associated with some projects are illustrated in multiple timeframes.
The cost estimates for the project types that are fiscally constrained are based on current year
dollar values that have been escalated to represent the future “Year of Expenditure.” Cost
estimates for the project types that are not fiscally constrained represent current year dollar values.
The tables for the project types that are fiscally constrained illustrate the allocation of federal, state,
and local funding, where applicable. The highway and state bridge project tables also identify the
specific federal funding programs, using the abbreviations listed in Table 21.
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Table 21: Key to Federal Funding Programs Listed in Highway and State Bridge Tables
Abbreviation
NHPP

Federal Funding Program
National Highway Performance Program

APD

Appalachian Development Highway System Program

HSIP

Highway Safety Improvement Program

RRX

Highway–Rail Grade Crossing Safety Program

BOF

Bridge Off-System Program

Along with listing individual projects, the Highway, State Bridge, and Public Transportation project
tables include “Line Items.” Line items represent funding that is not committed to an individual
project, but is reserved for projects intended to meet certain needs. Funding will be allocated to
individual projects as specific needs are identified and individual projects are developed through
collaborative efforts with PennDOT and public transportation operators.
Highway Projects Line Items:
▪ Betterment/Pavement Restoration
▪ Safety Line Item
▪ Funding Commitment for Projects on State Bridge List (includes Replacement,
Maintenance, and Preservation)
State Bridge Line Items:
▪ State Bridge (Replacement, Maintenance, Preservation, & P3)
▪ Local Bridge (commitment of federal and state funds to locally owned bridges)
Public Transportation Line Items:
▪ Operating Assistance
▪ Replacement Vehicles
▪ Expansion Vehicles
▪ Advanced Public Transportation
Systems

▪
▪
▪
▪

Shelters and Amenities
Facility Improvements
Office, Shop, and Maintenance
Equipment
Major Bus and Building Parts

Similar to past Centre County LRTPs, there continues to be a greater demand for transportation
improvements than financial resources available to implement them. Two tables are provided that
illustrate highway and public transportation projects that are important to the CCMPO, but are
beyond the estimated funding allocation for the LRTP 2050. These projects are not included within
the limits of fiscal constraint, but are listed as “Projects for Future Consideration.” Many of these
projects are high-priority, high-cost projects that may be advanced when fiscal resources become
available.
It is worth noting that 15 highway improvement projects that were included in the fiscally
constrained project list for the previous LRTP 2044 were not able to be included in the LRTP 2050
because of the reduction in the funding allocation. The total value of these projects exceeds
$83 million.
The tables for the seven project types are presented on the following pages. Additional information
about several high-cost highway Projects for Future Consideration is provided following Figure 34
Highway Projects.
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Table 22: Highway Project List
Notes:
▪
▪
2050
Map
#

The balance remaining shown at the end of each time period is accounted for in the total allocation for the subseque nt time period unless otherwise noted.
Estimated project costs reflect inflation based upon year of expenditure
MPMS
#

Project Name

Description

Preliminary
Engineering

Final
Design

Phase

Utilities

Right-ofWay

Construction

Estimated
Cost

Adopted 2021-2024 TIP Funding Allocation
1

113890

2

113451

3

76136

4

112588

5

106034

Struble Road Rail Crossing
Warning Device
High Friction Surface
Treatment - HSIP
Route 26//Route 45
(Shingletown Rd.)
Intersection Safety
Improvements
Route 26 Jacksonville Road
Betterment
Route 64/Route 550
Intersection Safety
Improvements
State College Area
Connector

6

112784

7

111453

8

101960

9

114006

SR 3017 High Street
Rail Crossing Improvements

10

3142

I-80/I-99 High Speed
Interchange
Exit 161 Interchange

11

74912

I-80 Bridge Replacements
Over Hubler Ridge Rd. and
Sand Ridge Rd.

12

101961

SR 3014 Atherton St.
Pedestrian and Streetscape
Improvements
SR 3014 Atherton Street
Drainage/Repaving Section
153

Betterment/Pavement
Restoration/Technology
Safety
Bridge Commitment
(includes Replacement,
Maintenance, Preservation &
P3)
SR 3014 Atherton Street
Drainage/Repaving Section
154

Rail crossing improvements on Struble Road near
Route 26 College Ave. in College Twp.
HSIP Program - Repaving of sections of Routes
26, 322, 350 in Rush and Ferguson Twps.

$109,712,848

$100,000

Realignment of intersection and addition of traffic
signal in Ferguson Twp.
Minor widening and improvements in vertical and
horizontal alignment in Marion Twp.

$159,135

$132,613

$212,180

Realignment of intersection and addition of traffic
signal in Walker Twp.
Preliminary Engineering and Final Design
Initial study area includes portions of Benner,
College, Harris, Potter, Spring Twps., and Centre
Hall Boro
Sidewalk and crosswalk improvements near
College and Beaver Avenues, funded with federal
Transportation Alternatives Program funding.
Replace or rehabilitate existing deteriorating storm
sewers and repave Atherton Street from Curtin
Road to Westerly Parkway.
Rail crossing improvements on High St. near the
Port Matilda Boro Municipal Building in Port
Matilda Boro
New high-speed interchange providing free-flow,
direct connections between I-80 and I-99, at the
location of the existing Exit 161. No local access
will be provided at this location.

$10,000,000

NHPP/APD

HSIP/RRX

$7,948,876

$2,167,000

Total

$78,914,898

$375,000

($375,000)

$300,000

$400,000

($400,000)

$5,318,613

$5,318,613

($1,123,556)

($4,195,057)

$6,284,484

$6,788,412

($3,496,928)

($3,291,484)

$3,394,880

$3,394,880

($79,392)

($339,488)

($2,976,000)

$26,000,000

$159,135

State

$375,000

$16,000,000

Replacement of existing bridges carrying I-80 over
roadways in Marion Twp.

$935,000

$935,000

$11,871,157

$12,030,292

$400,000

$400,000

$127,187,925

$127,187,925

$15,913,500

$15,913,500

($26,000,000)

($935,000)
($4,986,508)

($2,314,000)

($992,000)

($3,737,784)

($400,000)

($101,750,340)

($25,437,585)

($15,913,500)

2021-2024 Balance Remaining

$0

$0

$0

$0

2025-2028 Funding Allocation

$5,978,000

$7,857,000

$3,968,000

$13,703,000

Line Item

$10,000,000

Line Item

$2,000,000

25% of NHPP committed to bridges
35% of STP funding committed to bridges

$4,244,450

($1,494,500)

$2,066,694

($2,066,694)

Replace or rehabilitate existing deteriorating storm
sewers and repave Atherton Street from Westerly
Parkway to Scenery Park Drive
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$564,953

$31,506,000
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2050
Map
#

MPMS
#

13

93262

SR 26/SR150 Howard
Intersection

14

113550

SR 144 (Runville Road)

Project Name

15

SR 150 (Phoenix Ave
Intersection)

16

SR 144-SR 4005 (I-80
Interchange 147) Intersection
Improvements (STUDY
ONLY)

17

SR 350 Intersection Safety
Improvements

12

Betterment/Pavement
Restoration/Technology
Safety
Bridge Commitment
(includes Replacement,
Maintenance, Preservation &
P3)
Atherton Street
Drainage/Repaving Section
154

Description
Safety improvement such as ITS devices and
signing in Howard Twp.
Implementation of drainage improvements from
SR 150 to Lucas Road in Boggs Twp.
At minimum, the project would implement a
warranted traffic signal at this intersection and
may include a left turn lane on SR 150 if feasible.
Phoenix Avenue’s cross section would be
expanded to include one ingress lane and two
egress lanes (one left turn, one right turn) and
gates would be installed at the railroad crossing.
The project may also include a full realignment of
intersections and a bridge replacement.
This intersection is difficult to negotiate and should
be studied to determine if signalization is
warranted and what other improvements (i.e.
complete streets application, access
management, paint treatments, ITS applications)
could be made to improve safe and efficient traffic
flow.
Implement safety improvements at the Glass City,
Dale Road and Sleepy Hollow Road intersections
with SR 350 in Rush Twp.

Preliminary
Engineering

Final
Design

Phase
Utilities

Right-ofWay

Construction

Estimated
Cost

STP

$89,554

$149,257

$1,984,000

$2,985,652

$400,000

$384,694

$89,554

$149,257

$992,000

$2,015,505

$378,147

$384,694

$289,819

$405,746

$3,775,009

$5,233,415

($5,233,415)

$378,147

($378,147)

$355,368

$380,032

$101,342

$224,726

$2,674,000

($1,500,000)

$3,735,468

($515,505)

($2,674,000)

($355,368)

($706,100)

$916,806

$1,678,734

($1,134,209)

($2,614,662)

2029-2032 Funding Allocation

$3,987,000

$7,857,000

$3,968,000

$13,687,000

Cash Flow from 2025-2028

$916,806

$1,678,734

($1,134,209)

($2,614,662)

2029-2032 Starting Balance

$4,903,806

$9,535,734

$2,833,791

$11,072,338

$8,000,000

Line Item

$1,500,000

25% of NHPP committed to bridges
35% of STP funding committed to bridges

$3,746,700

($996,750)

$11,399,000

($9,119,200)

Replace or rehabilitate existing deteriorating storm
sewers and repave Atherton Street, SR3014, from
Westerly Parkway to Scenery Park Drive

$11,399,000

Total

($2,746,841)

2025-2028 Balance Remaining

Line Item

($2,000,000)

$29,499,000

($8,000,000)
($1,500,000)

($2,749,950)

($2,279,800)

($5,212,144)

$4,785,784

$1,333,791

$792,538

2033-2040 Starting Balance

$7,974,000

$15,714,000

$7,936,000

$27,374,000

Cash Flow from 2029-2032

($5,212,144)

$4,785,784

$1,333,791

$792,538

2033-2040 Starting Balance

$2,761,856

$20,499,784

$9,269,791

$28,166,538

Line Item

$15,152,290

($1,152,290)

Line Item

$13,000,000

($3,000,000)
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2050
Map
#

18
19

MPMS
#

Project Name
Bridge Commitment
(includes Replacement,
Maintenance, Preservation &
P3)
SR 3040 Eagle Valley RoadRailroad Ave/Beaver Rd
Intersection (STUDY ONLY)
SR 3014 North Atherton
Street Signals

Description

Preliminary
Engineering

Final
Design

Phase
Utilities

Right-ofWay

Construction

25% of NHPP committed to bridges
35% of STP funding committed to bridges
Remove over-vertical near the intersection and cut
back slope to improve sight distances, possible
slight re-alignment of SR 3040
Improve efficiency of operations through the
corridor by upgrading traffic signals with latest
technology.

$2,652,336
$865,174

$865,174

$1,730,348

$1,730,348

$6,921,392

Estimated
Cost
$7,493,400

($1,993,500)

$2,652,336

($2,121,869)

$12,112,436

SR 3014 South Atherton
Street Improvement (STUDY
ONLY)

21

SR 550 Corridor Safety
Improvements (STUDY
ONLY)

22

SR 550 & Saw Mill Rd
Intersection

23*

SR 26/SR 45 Pine Grove Mills
Intersection

HSIP/RRX

State

Total

($5,499,900)

($530,467)
($9,689,949)

($2,422,487)

($1,353,513)

$1,157,645

$4,269,791

$6,213,583

2041-2050 Funding Allocation

$9,967,500

$19,642,500

$9,920,000

$34,217,500

($1,353,513)

$1,157,645

$4,269,791

$6,213,583

$8,613,987

$20,800,145

$14,189,791

$40,431,083

($2,844,437)

($15,371,413)

($8,992,000)

($4,000,000)

2041-2050 Starting Balance

20

STP

2033-2040 Balance Remaining

Cash flow from 2033-2040

Betterment/Pavement
Restoration/Technology
Safety
Bridge Commitment
(includes Replacement,
Maintenance, Preservation &
P3)

NHPP/APD

Line Item

$18,215,850

Line Item

$22,412,603

31% of NHPP committed to bridges
35% of STP funding committed to bridges
Study to install pedestrian and bicycle amenities
from College Avenue to Scenery Drive, including
street lighting between Hamilton Avenue and
Westerly Parkway and between Allen Street and
Scenery Drive, handicapped ramps, pedestrian
refuge islands, etc.; widen bridge between
University Drive and East Branch Road to
incorporate longer turn lanes, bicycle and
pedestrian amenities; widen street between Allen
Street and Science Street to accommodate turn
lane.
This project consists of the reconstruction of
horizontal curves, vertical curves, possible turning
lane construction, widening and sight distance
improvements at various points along the entire
length of SR 0550. Also consists of the
reconstruction of the intersection with SR 322.
Installation of a westbound left turn lane on SR
550.
Realignment of the intersection and installation of
a full functioning traffic signal if warranted at the
intersection of SR26 and SR45 and Nixon Road
T334 in the village of Pine Grove Mills located in
Ferguson Township, Centre County. Currently
there exists a flashing traffic signal at this location.

($9,420,603)

$9,951,749

(3,076,874.00)

$6,921,391

$6,921,391

($5,537,113)

$6,921,391

$6,921,391

$1,580,398

$1,128,856

$451,542

$1,128,856

$3,386,566

$7,676,218

$1,580,398

$1,128,856

$1,128,856

$2,257,712

$4,515,422

$10,611,244

2041-2050 Balance Remaining

$73,747,500

($6,874,875)

($1,384,278)

($1,680,107)

($2,353,354)

($2,887,930)

($7,676,218)

($2,824,560)

$0

$0

($9,111,244)

$0

$0

* The CCMPO will consider dividing the SR26/SR45 Pine Grove Mills Intersection project into two projects if a signal warrant study anticipated in the next 2 years shows a signal is warranted. At that time consideration will be given to
adjusting/amending the LRTP by dividing this project into two projects. A separate project for the warranted signal will be considered for an earlier time period.
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Figure 34: Highway Projects
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Table 23: Highway Projects for Future Consideration
Project Name

Description

SR 3007 Park Ave
Widening

Add capacity to Park Avenue by widening, adding turn lanes, installing/upgrading traffic signals, and providing bike lanes
and sidewalk or a bike path. Project limits would be between Bigler Rd and Orchard Rd.

SR 322 Corridor
O-1

Four lane connector road to link Interstate 99 in Worth Township (Centre County) near Port Matilda to Interstate 80 in
Graham Township (Clearfield County)

SR 550 Corridor
Safety
Improvements

This project consists of the reconstruction of horizontal curves, vertical curves, possible turning lane construction, widening
and sight distance improvements at various points along the entire length of SR 0550. Also consists of the reconstruction
of the intersection with SR 0322.

SR 3040 Eagle
Valley RoadRailroad
Ave/Beaver Rd
Intersection - long
term

Remove over-vertical near the intersection and cut back slope to improve sight distances, possible slight re-alignment of
SR 3040

SR 26 College
Ave-High Street
Intersection

As proposed in the Downtown Master Plan, signalize intersection for traffic calming and to permit safe crossings of
pedestrians; provide pedestrian and handicapped access on both the east and west side of intersection to connect to Penn
State Campus

Tri-Municipal Park
Road

This is a new road to improve access to Brush Valley Rd (SR 2006) and the new 165-acre Tri-Municipal Park west of
Centre Hall. The intent is to alleviate traffic in Linden Hall, along Rimmey Road, and on West Church Street in Centre Hall
Borough.

SR 322 Improvements to
Dogtown Rd and
closure of Church
Hill Rd (i)

Improvements to Dogtown Road Intersection & Closure of Church Hill Road

SR 322 Improvements to
Cider Press Road
Intersection or
Closure (K) and
Improve the
profile at the crest
at segment 730 (L)

Improve sight distance at Cider Press Road intersection or opt to close the intersection and redirect traffic to Geary Road &
Red Mill Road to US 322.
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Project Name

Description

SR 350-South
Mountain Road
Intersection

Safety improvements at the Route 350 and South Mountain Road intersection. These may include a center turning lane, no
passing signs, and rumble strips.

SR 45 Turning
Lane

Installation of a turning lane on Route 45 from Rockey Lane to Linden Hall Road.

SR 26 College
Ave-SR 3022
University Drive
Interchange

Widen existing SR3022 (University Drive) bridge over College Avenue to accommodate pedestrians and bicycle
movements; extend the merge ramp from University Drive (SR3022) onto East College Avenue (SR0026)

SR 192 Corridor
Safety
Improvements
Study

Study to provide recommended safety improvement projects on SR 192.

SR 3005 Fox
Hollow Road Cricklewood Drive
Intersection

Provide left turn lane to improve operations of intersection. Left turn lane warrant was previously met - see Wooded Hills
Traffic Study. Confirmation traffic counts should be conducted.

SR 26 College Ave
- Uniform Design
Standards

Complete a master streetscape plan to incorporate previous plans that would uniformly address design on College Avenue
from Elmwood Street (College Township) to Blue Course Drive (Ferguson Township)

SR 350 - Stahl
Lane Ext.
Intersection

Safety improvements at the Route 350 and Stahl's Lane Extension intersection. These may include a center turning lane,
no passing signs, and rumble strips.

State College
Area Connector
(Remaining
Phases)

Implement improvements in study area from Potters Mills to I-80/I-99 area.

Airport Road

Connection from I-99 to University Park Airport

See narrative on the following pages.
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The base allocation of funding for highway and bridge projects that is provided through the Centre
County Transportation Improvement Program (TIP) is limited and has been gradually declining in
recent years. Because of the funding constraints, the number of projects that are included within the
fiscally constrained project list in the LRTP is fewer than the number of projects included in past
LRTPs.
In order to recognize other priority projects intended to address existing and future transportation
and community needs, the CCMPO has identified several potential improvements as “Projects for
Future Consideration” in the LRTP. In past LRTPs, the improvements listed under Projects for
Future Consideration were typically large, high-cost projects. In this plan, there are more potential
improvements listed as Projects for Future Consideration, including both large, high-cost projects,
and other projects with more moderate cost estimates.
While many highway and bridge projects can be completed through the CCMPO’s base allocation
of funding, large, high-cost projects may only be advanced with discretionary, or “spike,” funding, or
some combination of spike and base allocation funding. Spike funding is awarded by the
Pennsylvania Secretary of Transportation. Spike funds have been provided to PennDOT and the
CCMPO for several important highway projects in Centre County in recent years, including the
Interstate 99 system from Blair County to State College, the Interstate 80/Interstate 99 Interchange,
the Route 322 Potters Mills Gap improvements, and reconstruction of the Interstate 99 Exit 73
Waddle Road Interchange.
Several large, high-cost projects identified as Projects for Future Consideration and that are likely
to require spike funds are described below. In addition to these projects, other improvements with
more moderate costs are included on the list of Projects for Future Consideration but are not
described in the narrative below.
State College Area Connector
The State College Area Connector (SCAC) project has been one of the highest priority projects for
the CCMPO and officials in Centre and surrounding counties for 40 years. The project’s history
began in the 1970s following the opening of Interstate 80 across Pennsylvania. I-80 brought
changes in traffic patterns in Central Pennsylvania, particularly an increase in interstate truck traffic,
which negatively affects traffic conditions on Routes 144, 322, and 26, and the safety and quality of
life in Centre County communities traversed by these roadways.
Multiple studies to identify improvements were conducted from the late 1970s through 2004, which
resulted in new highway construction in the Route 26/150 corridor between State College and
Interstate 80. This new highway is now part of the Interstate 99 system in Centre County. In 1999,
the South Central Centre County Transportation Study (SCCCTS) was initiated to evaluate and
address transportation needs in the Route 322/144/45 corridors. However, SCCCTS was
terminated in March 2004 because of a statewide transportation funding shortfall. Since 2004,
SCCCTS and the Route 322/144/45 corridors have been listed in past versions of the LRTP as
“Projects for Future Consideration” because funding was not available to advance improvements.
Following the termination of SCCCTS in 2004, PennDOT advanced short-term improvements at
several locations on the Route 322, 144, and 45 corridors, but no work occurred on major, longterm roadway improvements until 2014. That year, state officials committed $140 million in spike
funding for the Route 322 Potters Mills Gap project. This project includes approximately 3.5 miles of
new four-lane highway from the Seven Mountains area to the Village of Potters Mills, which will
address recurrent vehicular congestion, traveler delays from frequent incidents, and traffic conflicts
that result in crashes and safety issues along the current two-lane roadway. The project is
scheduled to be open to traffic in late 2020 and be completed in 2021. This section of Route 322
was originally part of the SCCCTS project.
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In 2019, state officials restarted efforts to address needs in the Route 322/144/45 corridors by
committing $20 million in spike funding for the preliminary engineering (PE) phase of the State
College Area Connector (SCAC) project, a successor to SCCCTS. An additional $16 million in
spike funding was committed in 2020 for the final design phase of the SCAC. The preliminary
engineering/design work will begin in 2020 with the completion of a Planning and Environment
Linkages (PEL) study. Through the PEL study and remaining preliminary engineering work,
alternative improvement(s) will be developed and evaluated; a preferred alternative identified; and
environmental clearance obtained for the preferred alternative.
Project needs along the system of two-lane roadways in the corridors include recurrent vehicular
congestion from high volumes of interstate truck traffic, commuters, and special-event traffic;
traveler delays from frequent incidents; and traffic conflicts that result in crashes and safety issues.
As Centre County continues to grow as the economic hub for surrounding areas in Central
Pennsylvania, vehicular traffic is projected to increase to volumes that result in poor levels of
service, which will exacerbate the needs associated with congestion, safety, and incidents.
No funding has been committed for the project beyond the design phases. In 2004, cost estimates
for constructing new highway alternatives exceeded $250 million. Current estimates used for longrange planning purposes place the estimated cost at more than $500 million. Should a “build”
alternative be identified and approved, additional spike funding will be required for post-design
phases, including construction.
Beyond the discretionary federal and state funding sources available to the Pennsylvania Secretary
of Transportation, other sources may be investigated, including competitive federal discretionary
programs such as the Infrastructure for Rebuilding America (INFRA) and Better Utilizing
Investments to Leverage Development (BUILD) grants, and the Transportation Infrastructure
Finance and Innovation Act (TIFIA) loan program. Additional grant and loan programs may be
included in future transportation authorization legislation at the federal level. State programs may
also offer opportunities for innovative approaches to funding improvements generated through the
SCAC project development process. Given the needs and ongoing high priority for advancing
transportation improvements in this area, the CCMPO is committed to working with federal and
state officials to investigate and utilize multiple federal and state funding sources to secure the
needed funding.
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Figure 35: State College Area Connector
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Route 322 Corridor O1
The Route 322 Corridor O1 project involves potential roadway improvements in the Route 322
corridor from Interstate 99 near Port Matilda in Centre County to Interstate 80 in Clearfield County.
Advancement of this project was specifically authorized in the federal Transportation Equity Act for
the 21st Century (TEA-21) in 1998 in order to complete a portion of the Appalachian Development
Highway System’s Corridor O and connect Interstates 80 and 99 via Route 322. The project was
intended to address multiple needs in the Route 322 corridor, particularly in and around Philipsburg
Borough.
Preliminary engineering work began in 1999 and continued through 2003. In late 2003, PennDOT,
in cooperation with the project’s Community Advisory Committee and federal and state
environmental resource review agencies, identified an “Endorsed Alternative” to construct a new
four-lane limited access highway from the Interstate 99 connection with Route 322 near Port
Matilda to Interstate 80 at a new interchange located between Exit 123 (Route 970 – Woodland)
and Exit 133 (Route 53 – Kylertown). However, before this alternative could be advanced through
the final development phase and be approved, the project was terminated in March 2004 because
of a statewide transportation funding shortfall. PennDOT has advanced short-term improvements to
Route 322, but no further work or updated study activity has occurred since 2004 on a major, longterm improvements.
Since 2004, the Route 322 Corridor O1 project has been listed in previous Centre County LRTPs
under “Projects for Future Consideration” because funding has not been committed to advance
improvements. The project is also noted in the North Central Rural Planning Organization’s 2045
Long-Range Transportation Plan for illustrative purposes.
Project needs in the former Corridor O1 study area include high and recurrent levels of vehicular
congestion from daily commuter and truck traffic; high volumes of local and interstate truck traffic
traveling through the area to access Interstates 80 and 99; a high number of crashes and other
safety issues; and weather-related incidents that stop or delay vehicular traffic, including flooding
incidents in the Philipsburg area. Traffic volume is also projected to increase in the future as Centre
County continues to grow as a source of jobs, health care, and other services for surrounding areas
in Clearfield County.
With an estimated cost of more than $500 million, a coordinated effort by the CCMPO and North
Central RPO, along with strong support from federal, state, county, and local officials, would be
needed to secure funding and advance the project. Beyond the discretionary federal and state
funding sources available to the Pennsylvania Secretary of Transportation, other sources may be
investigated, including the Appalachian Highway Development System program, the INFRA and
BUILD competitive federal discretionary programs, and the TIFIA loan program. Additional grant
and loan programs may be included in future transportation authorization legislation at the federal
level. State programs may also offer opportunities for funding. The CCMPO is committed to working
with the North Central RPO and federal and state officials to investigate and utilize multiple federal
and state funding sources for the project.
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Figure 36: Route 322 Corridor O1
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State Route (SR) 3007 Park Avenue Widening
This project involves adding capacity for motor vehicles by widening an existing three-lane roadway
to add travel lanes in both directions between Bigler Road in State College Borough and Orchard
Road in College Township. Turn lanes, traffic signals, and improvements to pedestrian and bicycle
facilities would also be included in the project. The Park Avenue corridor connects Interstate 99 and
Route 322 to Business Route 322 (Atherton Street), and provides access to multiple parking
facilities serving faculty, staff, and students at Penn State’s University Park Campus.
The project need is focused on vehicular traffic congestion and resulting safety concerns for vehicle
occupants, pedestrians and bicyclists. Congestion and conflicts occur during the weekday peak
hours of travel, and frequently in both weekday and weekend off-peak times when travelers are
accessing special event venues on Penn State’s University Park Campus and in Downtown State
College. Recurring traffic congestion and crash incidents cause delays for travelers in the corridor,
including first responders transporting patients to the Mount Nittany Medical Center, located just
north of Orchard Road.
The project received a high priority and was included on the fiscally constrained project list in
previous LRTPs. However, with an estimated cost of more than $50 million, the project would
consume a significant amount of the base funding allocation for Centre County. Because the base
allocation is declining and greater emphasis is being placed on projects that meet asset
management and federal performance measure targets, the CCMPO’s LRTP goals will be better
served by advancing the project with spike funding, or some combination of base funding, spike
funding, and/or other non-traditional funding sources.
SR 550 Corridor Safety Improvements
The Route 550 corridor traverses several municipalities in Centre County, starting at the
Huntingdon County line in Halfmoon Township and extending northeast for approximately 26
miles to its terminus at Route 64 in Walker Township. The roadway includes two travel lanes
for much of its length. This project involves reconstruction of horizontal and vertical curves,
addition of turning lanes, and widening and sight distance improvements at various points
along the corridor. Improvements to the intersection of Route 550 with SR 3042 (old U.S.
Route 322) in Patton Township have also been suggested.

The corridor extends through lands that are primarily rural, except for Bellefonte Borough and
parts of Spring Township. Route 550 is an important link to rural communities in Halfmoon,
Patton, and Benner townships, serving multiple trip purposes in locations where there are few
alternative routes. In Spring and Walker townships and Bellefonte Borough, Route 550 serves
a variety of trip purposes in the small urban area in and around Bellefonte.
The project was included on the fiscally constrained project list in previous LRTPs. Improvements in
the corridor would be primarily focused on safety, and thus would help meet asset management
and federal safety performance measure targets. However, with an estimated cost exceeding $23
million through the length of the corridor, the project would consume a significant amount of the
base funding allocation for Centre County. The LRTP includes funding for the Preliminary
Engineering phase of work, to study the corridor and identify more specific improvements that could
be prioritized and advanced in increments vs. a corridor-wide project. This would enable the
CCMPO to use a combination of base and spike funding improvements to advance improvements
in an incremental approach.
SR 3040 Eagle Valley Road – Railroad Avenue/Beaver Road Intersection
This project is focused on improving safety at the intersection of SR 3040 (old Route 220) and
Railroad Avenue/SR 3032 (Beaver Road) in Huston Township. Because of the horizontal and
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vertical alignment of SR 3040 to the north of the intersection, sight distance for vehicles,
pedestrians, and bicyclists crossing SR 3040 can be limited given the high speed of vehicles
traveling on SR 3040.
Huston Township received funding to upgrade advanced warning signs on SR 3040 southbound
approaching the intersection, but the project would involve a major reconstruction of the
southbound approach, to remove the over-vertical (crest) in the roadway and improve the sight
distance on Railroad Avenue and Beaver Road.
The project was included on the fiscally constrained project list in previous LRTPs. Improvements at
the intersection would be focused on safety, and thus would help meet asset management and
federal safety performance measure targets. However, with an estimated cost of more than $18
million, the project would consume a significant amount of the base funding allocation for Centre
County. The LRTP includes funding for the Preliminary Engineering phase of work, to study the
intersection to more accurately determine the need for improvements, and assess the feasibility of
making such extensive improvements, given environmental constraints and impacts to other
features around the intersection. The study results would enable the CCMPO, PennDOT, and local
officials to determine the most effective approach to making improvements, and to determine
whether a combination of base and spike funding improvements could be utilized.
Airport Road Connector
The University Park Airport near State College is owned and operated by Penn State University.
Most airport lands are located in Benner Township, with a small area located in Patton Township.
University Park is a public-use facility that accommodates a high level of commercial passenger air
service, delivered through a passenger air terminal owned and operated by the Centre County
Airport Authority. Because of the proximity to Penn State’s University Park Campus and many
businesses and industries in Centre County that form the economic hub of Central Pennsylvania,
there is a high demand for passenger air service. Air travel passengers from a broad geographic
area in Central Pennsylvania utilize the airport.
The University Park Airport supports private commercial air services, including air freight and air
ambulance. The headquarters of the Pennsylvania Air National Guard’s 112th Air Operations
Squadron is also located on airport property.
Ground (roadway) access to terminal facilities, parking, hangars, and other aviation support
facilities is provided by Fox Hill Road, a two-lane facility owned by Benner Township within the
township boundary. The portion of Fox Hill Road adjacent to the airport in Patton Township is a
PennDOT-owned facility. Although Interstate 99 is located within one air mile of airport lands, all
ground access to the airport requires traveling on a system of two-lane roadways, both state-owned
and municipal-owned, that connect to Fox Hill Road.
For decades, the high level of passenger air service and demand for other commercial and private
air travel has resulted in requests for improved ground access to the airport. Since the early 1990s,
various concepts for improving road access to the airport have been evaluated and/or included in
the CCMPO’s LRTP. Early concepts focused on improvements to the existing roadways serving the
airport. However, after the construction of Penn State’s Innovation Park, a research, office, and
conference center development located approximately one mile from the airport and adjacent to
Interstate 99, more recent concepts have focused on building a new roadway extending from the
end of the northern entrance to Innovation Park from Interstate 99 to Fox Hill Road.
The Airport Authority, business community, and local officials have requested that the project be
considered for advancement. Project needs include providing a more direct and easily discerned
route to the airport from Interstate 99; a direct connection with Innovation Park, which hosts multiple
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conferences, trade shows, and business meetings; providing a safer route to the airport by reducing
conflicts between vehicles and bicyclists utilizing Fox Hill Road; and fostering increased economic
development activity in the area near the airport in Patton and Benner townships.
With an estimated cost of more than $25 million, the project would consume a significant amount of
Centre County’s base funding allocation. Because the base allocation is declining and greater
emphasis is being placed on projects that meet asset management and federal performance
measure targets, the CCMPO’s LRTP goals will be better served by advancing the project with
spike funding or some combination of base funding, spike funding, and/or other non-traditional
funding sources. Another approach is to form a public-private partnership with private or public nonprofit organizations that may be willing to contribute funding and commit other resources to
advancing the project.
Other Potential Needs for Spike Funding
Other needs that may become apparent within the time horizon of the LRTP may also require spike
funding, or a combination of base and spike funding to advance. For example, communications and
connectivity infrastructure may need significant upgrades to accommodate connected and
automated vehicles. Significant, non-traditional transit projects such as implementation of a bus
rapid transit corridor or implementation of charging facilities to support use of hybrid or all-electric
powertrains may also require spike funding to advance.
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Figure 37: Airport Road Connector
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Table 24. State Bridge Project List
Notes:
▪ The balance remaining shown at the end of each time period is accounted for in the total allocation for the subsequent time period unless otherwise noted.
▪

Estimated project costs reflect inflation based upon year of expenditure.

MPMS
#

Project Name

Description

Preliminary
Engineering

Final
Design

Phase
Utilities

Right-ofWay

Construction

Estimated
Cost

Adopted 2021-2024 TIP Funding Allocation
84343

Sect. 000

110368

SR 26 Sect. P35

88344

SR 504 Sect. A05

109582

SR 504 Sect. A06

110305

SR 504 Sect. P36

1

2
3
4

5
6
7

3127

SR 879 Sect. P34

91418

SR 1002 Sect. A14

112738

SR 1002 Sect. A15

3121

SR 1002 Sect. P29

92422

SR 1005 Sect. PLK

91416

SR 1006 Sect. A01

91500

SR 2005 Sect. A01

93268

SR 2006 Sect. A02

93332

SR 2010 Sect. A01

8

9
10
11
12
13

Poor Bridge/Betterment Line Item
FFY 2025 Bridge Preservation
SR 26 Walnut St.
Howard Causeway Bridge
Howard Twp.
SR 504 Eagle Valley Rd.
Trib to Bald Eagle Creek (Walker Hollow) Bridge
Union Twp.
SR 504 Black Moshannon Rd.
One Mile Run Bridge
Rush Twp.
FFY 2024 Bridge Preservation
SR 504 Eagle Valley Rd.
Wallace Run Bridge
Boggs Twp.
SR 3006 High St.
Mill Race Bridge
Bellefonte Borough
FFY 2021 Bridge Preservation
SR 879 Pine Glen Rd.
Burnside Twp.
SR 1002 Marsh Creek Rd.
Marsh Creek Bridge
Liberty Twp.
SR 1002 Marsh Creek Rd.
Trib to Marsh Creek Box Culvert
Liberty Twp.
FFY 2020 Bridge Preservation
SR 26 - College Twp.
SR 1002 - Liberty Twp.
SR 3040 (2 locations) - Huston Twp.
SR 3049 - Rush Twp.l
SR 150 Retaining Wall - Bellefonte Boro
(Work completed at most locations in 2019 and
2020)
Centre CountyBridge Plank Replacement Locations in:Benner, Boggs, Harris, Marion,
Walker Twps.
SR 1006 Old 220 Road
Trib to Bald Eagle Creek Box Culvert
Boggs Twp.
SR 2005 School St.
Sinking Creek Bridge
Gregg Twp.
SR 2006 Brush Valley Rd.
Hayes Run Box Culvert
Harris Twp.
SR 2010 Upper Georges Valley Rd.
Trib to Muddy Run Box Culvert
Potter Twp.
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$993,247
$231,749

$326,371

$57,964

$57,964

$265,225

$53,045

$53,045

$326,398

$56,275

$23,073

$50,000

$50,000

$24,271

$993,247

BOF
$2,424,000

$6,725,971

($50,680)

($212,431)

$347,677

$1,202,000

State

$1,573,315

$1,000,609

$1,346,473

($261,698)

$24,271

$1,363,724

$1,412,266

$68,959

$79,568

$2,813,013

$3,306,333

$37,132

$21,218

$393,112

$476,462

($476,462)

$250,000

$250,000

($100,000)

$206,203

$206,203

($206,203)

$409,773

$648,476

($648,476)

$463,710

$463,710

($463,710)

$231,855

$231,855

($231,855)

$272,429

$272,429

($272,429)

$25,000

$212,180

$26,523

$0

$5,050,492

STP
$315,124

($730,136)

($1,573,315)
($416,993)

$344,793

NHPP

($347,677)

$732,117

$245,864

Local

($315,124)

($1,084,775)

($1,412,266)
($2,373,320)

($933,013)

($150,000)

158

8. Implementation
MPMS
#
14

Project Name

105925

SR 2011 Sect. A07

3108

SR 3010 Sect. P15

88217

SR 4005 Sect. A02

15

16

Local Bridge Line Item
1

3

110368

SR 26 Sect. P35

109582

SR 504 Sect. A06

110305

SR 504 Sect. P36

4

6
11
12
13
16
17

91418

SR 1002 Sect. A14

91500

SR 2005 Sect. A01

93268

SR 2006 Sect. A02

93332

SR 2010 Sect. A01

88217

SR 4005 Sect. A02

88206

SR 3040 Sect. A03
Seg 280 Offset 1591

Description

Preliminary
Engineering

SR 2011 Penn St.
Mill Race Bridge
Millheim Boro
FFY 2019 Bridge Preservation
SR 3010 Elmwood St.
Spring Creek Bridge
College Twp.

Final
Design
$318,270

SR 8022 Valley Vista Dr. SB ramp from I-99
Bridge over I-99
Patton Twp.
(Work completed at both locations in 2019 and
2020)
SR 4005 Beech Creek Rd.
Bridge over I-80 - Snow Shoe Interchange
Snow Shoe Twp.

Phase
Utilities
$25,750

Right-ofWay
$25,750

Estimated
Cost

$1,335,050

$1,704,820

$100,000

$100,000

$450,204

BOF

State

Local

NHPP

STP

($1,704,820)

($100,000)

$450,204

($450,204)

2021-2024 Balance Remaining

$0

$0

$0

$0

$0

2025-2028 Funding Allocation

$2,673,000

$8,671,000

$100,000

$1,494,500

$2,749,950

$2,000,000

($1,900,000)

($100,000)

$1,743,316

$1,743,316

($1,223,866)

$417,918

$417,918

($417,918)

$702,619

$702,619

$817,640

$817,640

Line Item
FFY 2025 Bridge Preservation
SR 26 Walnut St.
Howard Causeway Bridge
Howard Twp.
SR 504 Black Moshannon Rd.
One Mile Run Bridge
Rush Twp.
FFY 2024 Bridge Preservation
SR 504 Eagle Valley Rd.
Wallace Run Bridge
Boggs Twp.
SR 3006 High St.
Mill Race Bridge
Bellefonte Borough
SR 1002 Marsh Creek Rd.
Marsh Creek Bridge
Liberty Twp.
SR 2005 School St.
Sinking Creek Bridge
Gregg Twp.
SR 2006 Brush Valley Rd.
Hayes Run Box Culvert
Harris Twp.
SR 2010 Upper Georges Valley Rd.
Trib to Muddy Run Box Culvert
Potter Twp.
SR 4005 Beech Creek Rd.
Bridge over I-80 - Snow Shoe Interchange
Snow Shoe Twp.
SR 3040 S. Eagle Valley Rd.
Laurel Run Bridge
Huston Twp.

$311,426

$460,707

2025-2028 Balance Remaining
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($519,450)

($702,619)

($668,000)

($149,640)

$84,414

$81,831

$2,609,456

$3,087,127

($2,693,960)

$53,732

$35,822

$422,339

$511,893

($511,893)

$23,028

$29,851

$430,456

$483,335

($483,335)

$430,456

$184,481

$160,369

$6,889,248

$7,664,554

($4,278,795)

($775,306)

$368,963

$92,241

$92,241

$1,014,152

($202,830)

($811,322)

$2,005,000

($3,191,237)

($393,257)

$0

($92,128)

($1,295,247)

($160,623)
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MPMS
#

Project Name

Local Bridge Line Item
17
18
19
20
21
22
23
24

88206

SR 3040 Sect. A03
Seg 280 Offset 1591

47617

SR 64 Seg 240 Offset 1072

85145

SR 144 Seg 20 Offset 0000

109581

SR 4004 Seg 120 Offset 1815

113123

SR 3030 Seg 80 Offset 1419

3148

SR 4006 Seg 20 Offset 0000

88222

SR 150 Seg 168 Offset 0545

88253

SR 144 Seg 210 Offset 0000

State Bridge Line Item
(Replacement, Maintenance,
Preservation & P3)
Local Bridge Line Item
25
26
27
28

113124

SR 26 Seg 210 Offset 3187

91414

SR 1006 Seg 60 Offset 2157

115653

SR 445 Seg 150 Offset 0000

113126

SR 1016 Seg 180 Offset 0936

Description

Line Item
SR 3040 S. Eagle Valley Rd.
Laurel Run Bridge
Huston Twp.
SR 64 Nittany Valley Dr.
Little Fishing Creek Bridge
Walker Twp.
SR 144 Old Fort Rd.
Potter Run Bridge
Potter Twp.
SR 4004 Chestnut Grove Rd.
Trib to Wallace Run Bridge
Union Twp.
SR 3030 Dix Run Rd.
Branch of Dix Run
Union Twp.
SR 4006 Casanova Rd.
Black Bear Run Bridge
Rush Twp.
SR 150 Eagle Valley Rd.
Holt Hollow Run Bridge
Boggs Twp.
SR 144 Main St.
Logan Branch Bridge
Spring Twp.

Preliminary
Engineering

Final
Design

Phase
Utilities

Right-ofWay

Construction
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BOF

State

Local

NHPP

STP

2029-2032 Funding Allocation

$2,673,000

$8,654,000

$100,000

$996,750

$2,749,950

Cash Flow from 2025-2028

$2,005,000

($3,191,237)

$0

($92,128)

($160,623)

2029-2032 Starting Balance

$4,678,000

$5,462,763

$100,000

$904,622

$2,589,327

$2,000,000

($1,900,000)

($100,000)

$2,496,807

$2,496,807

($499,361)

($1,997,446)

$415,200

$415,200

$34,600

$34,600

$1,384,000

$2,283,600

($456,720)

($826,880)

($1,000,000)

$415,200

$415,200

$34,600

$34,600

$1,107,200

$2,006,800

($401,360)

($605,440)

($1,000,000)

$250,000

$300,000

$25,000

$50,000

$350,000

$975,000

($780,000)

($195,000)

$553,600

$415,200

$34,600

$34,600

$1,038,000

$2,076,000

($1,660,800)

($415,200)

$415,200

$415,200

$69,200

$69,200

$484,400

$1,453,200

($1,162,560)

($290,640)

$311,400

$276,800

$103,800

$103,800

$1,141,800

$1,937,600

($387,520)

($960,753)

($589,327)

$415,200

$415,200

$34,600

$69,200

$692,000

$1,626,200

($1,626,200)

2029-2032 Balance Remaining

$1,074,640

($709,238)

$0

($3,485,897)

$0

2033-2040 Funding Allocation

$5,346,000

$17,308,000

$200,000

$1,993,500

$5,499,900

Cash Flow from 2029-2032

$1,074,640

($709,238)

$0

($3,485,897)

$0

2033-2040 Starting Balance

$6,420,640

$16,598,762

$200,000

($1,492,397)

$5,499,900

($3,366,000)

($10,095,792)

Line Item
Line Item
SR 26 E. College Ave.
Spring Creek Bridge
College Twp.
SR 1006 Old 220 Rd.
Nittany Creek Bridge
Boggs Twp.
SR 445 Madisonburg Pike
Laurel Run Bridge
Miles Twp.
SR 1016 Monument Orviston Rd.
Sandy Run Bridge
Liberty Twp.

Estimated
Cost

$13,461,792
$4,000,000

($3,800,000)
($742,500)

$660,000

$495,000

$41,250

$41,250

$2,475,000

$3,712,500

$495,000

$495,000

$41,250

$41,250

$2,887,500

$3,960,000

$371,250

$495,000

$73,300

$73,300

$825,000

$1,837,850

$660,000

$495,000

$41,250

$41,250

$1,237,500

$2,475,000

($3,168,000)

($2,970,000)

($792,000)
($367,570)

($1,980,000)

($200,000)

($1,470,280)

($495,000)
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MPMS
#
29

113125

Project Name
SR 144 Seg 230 Offset 0934

Description
SR 144 Main St.
Logan Branch Bridge
Spring Twp.

Preliminary
Engineering
$495,000

Final
Design
$495,000

Phase
Utilities
$41,250

Right-ofWay
$41,250

Construction
$825,000

Estimated
Cost

Local

NHPP

STP

($305,900)

($1,591,600)

2033-2040 Balance Remaining

$0

$0

$0

($1,492,397)

($531,980)

2041-2050 Funding Allocation

$6,682,500

$21,635,000

$200,000

$2,491,875

$6,874,875

$0

$0

$0

($1,492,397)

($531,980)

$6,682,500

$21,635,000

$200,000

$999,478

$6,342,895

($6,682,500)

($17,835,000)

($999,478)

($6,342,895)

2041-2050 Starting Balance
Line Item

$31,859,873

Line Item

$4,000,000
2041-2050 Balance Remaining

Centre County Long-Range Transportation Plan 2050

State

$1,897,500

Cash flow from 2033-2040

State Bridge Line Item
(Replacement, Maintenance,
Preservation & P3)
Local Bridge Line Item

BOF

$0

($3,800,000)

($200,000)

$0

$0

$0
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Figure 38: State Bridge Projects
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Table 25: Local Bridge Project List
2050
Map #

Project Name

Municipality

1

T-400 Wallace
Run Road

Estimated
ADT

Detour

150

No detour
available

Steel Girder 5, 5, 3
Deck Area 400

$300,000

Right-ofWay

Construction

$300,000

$25,000

$25,000

$260,000

$910,000

$300,000

$300,000

$25,000

$25,000

$2,585,700

$3,235,700

Steel Girder 5, 5, 4
Deck Area 580.8

$350,000

$300,000

$50,000

$50,000

$1,000,000

$1,750,000

P/S Conc Non-Comp
Adj Box
Deck Area 7135.5 5,
5, 6

$300,000

$300,000

$25,000

$25,000

$4,638,400

$5,288,400

No detour
available

Steel Girder 6, 7, 5
Deck Area 560

$350,000

$300,000

$50,000

$50,000

$1,000,000

$1,750,000

150

1 mile

Steel Girder 5, 4, 5
Deck Area 425

$300,000

$250,000

$50,000

$50,000

$750,000

$1,400,000

300

2 miles

Steel Girder 6, 7, 5
Deck Area 1204

$300,000

$300,000

$25,000

$25,000

$782,600

$1,432,600

200

6 miles

Steel Girder 5, 4, 5
Deck Area

$300,000

$300,000

$25,000

$25,000

$650,000

$1,300,000

1470

2 miles

$300,000

$300,000

$25,000

$25,000

$860,600

$1,510,600

20

No detour
available

$300,000

$250,000

$50,000

$50,000

$1,000,000

$1,650,000

This bridge serves numerous homes and farms. This is likely
an active bus route

25

2 miles

Steel Girder 6, 6, 4
Deck Area 588.3

$350,000

$300,000

$50,000

$50,000

$1,000,000

$1,750,000

This bridge serves as the sole access to 3-4 homes and
farms

10

No detour
available

Steel Girder 5, 6, 5
Deck Area 525.6

$350,000

$300,000

$50,000

$50,000

$1,000,000

$1,750,000

This bridge serves several homes and farms. Intersects with
SR 322

80

2 miles

Steel Girder 6, 5, 3
Deck Area 620.4

$350,000

$300,000

$50,000

$50,000

$800,000

$1,550,000

This bridge serves several homes and farms. Intersects with
SR 322

20

2 miles

$350,000

$300,000

$50,000

$50,000

$1,800,000

$2,550,000

This bridge services a few homes and farms.

30

2 miles

$350,000

$300,000

$50,000

$50,000

$850,000

$1,600,000

3300

2 miles

$300,000

$300,000

$25,000

$25,000

$3,295,500

3,945,500

1800

2 miles

Steel, Arch culvert
Deck Area 930

$300,000

$300,000

$25,000

$25,000

$604,500

1,254,500

280

No detour
available

Steel, I beams
Deck Area 1461.6

$300,000

$300,000

$25,000

$25,000

$950,300

1,600,300

550

5 miles

Concrete(precast),
Box culvert
Deck Area 1176.6

$300,000

$300,000

$25,000

$25,000

$765,050

1,415,050

50

No detour
available

P/S, Box beam - adj
Deck Area 2630

$300,000

$300,000

$25,000

$25,000

$1,709,500

2,359,500

Community Context

Boggs
Township

This 25-foot span over
Wallace Run is
structurally deficient

This bridge serves several homes and seasonal properties

2

T-344
Unionville Pike

Union
Township

This is a 156-foot span
over Bald Eagle Creek

The secondary access to Unionville Borough. This is the
second longest local bridge in Centre County. It provides
direct access to numerous homes on the ridge

250

12 miles

3

T-305 Hannah
Lane

Taylor
Township

This 33-foot span over
Bald Eagle Creek is
structurally deficient

One of two back-to-back bridges on Hannah Lane that
serves several homes and 1-2 businesses. Likely a bus
route

P/S Conc Comp Adj
Box
Deck Area 3978 6,
7, 6

50

No detour
available

4

T-867 Eagle
Valley Road

Liberty
Township

This is a 213-foot span
over Bald Eagle Creek

This is the longest local bridge in Centre County. It serves
numerous homes and several businesses. This is likely a
bus route.

400

8 miles

5

T-305 Hannah
Lane

Taylor
Township

This is a 35-foot span
over Sparrow Run

50

6

T-467 Hoy
Road

Walker
Township

This 25-foot span over
Little Fishing Creek is
structurally deficient

One of two back-to-back bridges on Hannah Lane that
serves several homes and 1-2 businesses. Likely a bus
route
This bridge serves several homes and farms

7

T-609 Colyer
Road

Potter
Township

This is a 56-foot span
over Sinking Creek

8

T-468 Ross Hill
Road

Gregg
Township

T-958
Boalsburg Pike
T-524 Brown
Road

Harris
Township
Miles
Township

11

T-536 Egg Hill
Road

Potter
Township

12

T-525 Wolfe's
Gap Road

Miles
Township

13

T-518 Red Mill
Road

Potter
Township

T-515 Cider
Press Road
T-537 Shunk
Road

Potter
Township
Potter
Township

This 33-foot span over
Roaring Run is
structurally deficient
This is a 28-foot span
over Spring Creek
This is a 35-foot span
over Elk Creek
This 37-foot span over
Sinking Creek is
structurally deficient
This is a 35-foot span
over Elk Creek
This 33-foot span over
Sinking Creek is
structurally deficient
This is a 52-foot span
over Sinking Creek
This is a 39-foot span
over Sinking Creek

16

Lamb Street

Bellefonte
Borough

This is a 119-foot span
over Spring Creek

17

T-943 Mary
Elizabeth
Street

Harris
Township

This is a 30- foot span

18

Commercial
Street

Milesburg
Borough

The is an 84-foot span
over Spring Creek

19

T-532 Rishel
Hill Road

Spring
Township

This is a 37-foot span

20

T-513 Old
Mountain Road

Haines
Township

This is a 100-foot span.

9
10

14
15
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Phase
Final
Design

Utilities

Description

This bridge serves numerous homes and several
businesses. This is likely a bus route. On one of several
access routes to Colyer Lake.
One of two back-to-back bridges on Ross Hill Road. This
bridge serves several homes and businesses including
serving as an access route to Penns Cave.
Serves significant number of homes in "The Hill" area of
Boalsburg. Access to a school and regional park ground.
This bridge serves as the sole access to 1-2 homes and a
farm

The highest ADT local bridge in Centre County. Serves are
primary access for businesses and residential areas. Main
emergency response route.
Secondary access to significant number of homes in "The
Hill" area of Boalsburg. Secondary access to a school and
regional park ground.
This steel grate bridge serves as the sole access to the
Milesburg Community Park and 10+ residences on
Oklawaha Street
This bridge is located 0.1 miles from SR 144. It provides
access to several businesses, at least 1 farm. Rishel Hill
Road also provides access to the Rutters Convenience
Store and the County Prison from an access on SR 150.
This bridge provides sole access to at least 2 businesses
and 5-10 residences

Type

Steel Girder 5, 5, 6
Deck Area 1324.4
Steel Girder 7, 7, 6
Deck Area 567

Steel Girder 6, 5, 5
Deck Area 894.4
Steel Girder 6, 5, 5
Deck Area 511.2
P/S, Box beam (spread)
Deck Area 5069.4

Preliminary
Engineering

Total Cost
Estimates
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Figure 39: Local Bridge Projects
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Table 26: Public Transportation Project List
Notes:
▪ The balance remaining shown at the end of each time period is accounted for in the total allocation for the subsequent time period unless
otherwise noted. “Borrowing” from subsequent time periods is kept to a minimum.
▪ Estimated project costs reflect inflation based upon year of expenditure.
2050
Map #

Project Name

Description

Estimated
Cost

Adopted 2021-2024 TIP Funding Allocation

Federal

State

Local

Total

$13,656,000

$55,620,937

$9,203,280

$78,480,217

-

Operating
Assistance

Line Item

$52,000,000

($13,320,000)

($30,468,000)

($7,483,945)

($51,271,945)

-

Replacement
Vehicles

Line Item

$21,000,000

($336,000)

($14,581,555)

($1,367,050)

($16,284,605)

-

Expansion
Vehicles

Line Item

$3,000,000

$0

($7,281,030)

($242,637)

($7,523,667)

-

Advanced Public
Transportation
Systems

Line Item

$810,000

$0

($774,200)

($25,800)

($800,000)

-

Shelters and
Amenities

Line Item

$405,000

$0

($387,100)

($12,900)

($400,000)

-

Facility
Improvements

Line Item

$810,000

$0

($774,200)

($25,800)

($800,000)

-

Office, Shop, and
Maintenance
Equipment

Line Item

$810,000

$0

($774,200)

($25,800)

($800,000)

-

Major Bus and
Building Parts

Line Item

$605,000

$0

($580,652)

($19,348)

($600,000)

2021-2024 Balance Remaining

$0

$0

$0

$0

2025-2028 Funding Allocation

$15,910,500

$60,370,000

$7,845,000

$84,125,500

$52,000,000

($15,500,000)

($29,600,000)

($6,900,000)

($52,000,000)

-

Operating
Assistance

Line Item
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2050
Map #

Project Name

Description

Estimated
Cost

Federal

State

Local

Total

-

Replacement
Vehicles

Line Item

$21,000,000

($300,000)

($20,100,000)

($600,000)

($21,000,000)

-

Expansion
Vehicles

Line Item

$3,000,000

$0

($2,920,000)

($80,000)

($3,000,000)

-

Advanced Public
Transportation
Systems

Line Item

$810,000

$0

($790,000)

($20,000)

($810,000)

-

Shelters and
Amenities

Line Item

$405,000

$0

($395,000)

($10,000)

($405,000)

-

Facility
Improvements

Line Item

$810,000

$0

($790,000)

($20,000)

($810,000)

-

Office, Shop, and
Maintenance
Equipment

Line Item

$810,000

$0

($790,000)

($20,000)

($810,000)

-

Major Bus and
Building Parts

Line Item

$605,000

$0

($590,000)

($15,000)

($605,000)

1

College Avenue
Transit Facilities

Improve three existing CATA
bus stops along College
Avenue in State College
Borough - at Heister Street,
Allen Street, and University
Club. These stops are served
by the majority of CATA's fixed
routes, and utilized by
significant numbers of student
and community-based riders.
Improvements may include
safe curbing area, adequate
staging capacity, shelter,
lighting, and pedestrian and
bicycle connections.

$3,000,000

$0

($2,920,000)

($80,000)

($3,000,000)

-

CATA Service
Area Bus Rapid

Examine the state of the
practice in implementing BRT
elements, the effectiveness of

$250,000

$0

($225,000)

($25,000)

($250,000)
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2050
Map #

2

-

Project Name
Transit (BRT)
Study

Description
these elements, and the
opportunities to utilize such
elements to improve operating
efficiency and passenger
throughput along a number of
high-density corridors within
the CATA fixed route service
area.

Estimated
Cost

Federal

State

Local

Total

College - Beaver
Avenue Transit
Signal Priority
(TSP) and
Intelligent
Transportation
Systems (ITS)

Implement transit signal priority
and related ITS technologies
along the college and Beaver
Avenue corridors in State
College Borough. The project
area will include intersections
at Atherton Street, Burrowes
Street / Road, Fraser Street,
Allen Street, Pugh Street,
Garner Street / Shortlidge
Road, and the University Drive
ramps.

$500,000

$0

($485,000)

($15,000)

($500,000)

Regional Park
and Ride Lot
Study

Update the previous 1997
study to account for changing
commute patterns in the
region, provide the opportunity
to re-prioritize existing potential
sites, add new sites as
appropriate, identify potential
environmental issues early in
the site selection and design
processes, and work with
PennDOT District 2-0 and
other stakeholders to maximize
opportunities for use of public
right-of-way.

$250,000

$0

($225,000)

($25,000)

($250,000)

2025-2028 Remaining Balance

$110,500

$540,000

$35,000

$685,500
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2050
Map #

Project Name

Description

Estimated
Cost

Federal

State

Local

Total

2029-2032 Funding Allocation

$15,910,500

$60,370,000

$7,845,000

$84,125,500

Remaining Balance from 2025-2028

$110,500

$540,000

$35,000

$685,500

2029-2032 Starting Balance

$16,021,000

$60,910,000

$7,880,000

$84,811,000

-

Operating
Assistance

Line Item

$54,000,000

($15,720,000)

($31,330,000)

($6,950,000)

($54,000,000)

-

Replacement
Vehicles

Line Item

$22,000,000

($300,000)

($21,050,000)

($650,000)

($22,000,000)

-

Expansion
Vehicles

Line Item

$3,500,000

$0

($3,375,000)

($125,000)

($3,500,000)

-

Advanced Public
Transportation
Systems

Line Item

$820,000

$0

($795,000)

($25,000)

($820,000)

-

Shelters and
Amenities

Line Item

$410,000

$0

($395,000)

($15,000)

($410,000)

-

Facility
Improvements

Line Item

$820,000

$0

($795,000)

($25,000)

($820,000)

-

Office, Shop, and
Maintenance
Equipment

Line Item

$820,000

$0

($795,000)

($25,000)

($820,000)

-

Major Bus and
Building Parts

Line Item

$610,000

$0

($590,000)

($20,000)

($610,000)

Moshannon
Valley Park and
Ride Lot

Construct improvements to an
existing informal lot, or
construct a new lot, to
accommodate a significant
population of those who
commute via alternative mode
- including vanpooling and
other ridesharing - and

$2,000,000

$0

($1,940,000)

($60,000)

($2,000,000)

3
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2050
Map #

Project Name

Description
currently utilize informal and
unimproved locations

Estimated
Cost

Federal

State

Local

Total

2029-2032 Balance Remaining

$1,000

($155,000)

($15,000)

($169,000)

2033-2040 Funding Allocation

$31,821,000

$120,740,000

$15,690,000

$168,251,000

Remaining Balance from 2029-2032

$1,000

($155,000)

($15,000)

($169,000)

2033-2040 Starting Balance

$31,822,000

$120,585,000

$15,675,000

$168,082,000

-

Operating
Assistance

Line Item

$108,000,000

($31,222,000)

($62,778,000)

($14,000,000)

($108,000,000)

-

Replacement
Vehicles

Line Item

$44,000,000

($600,000)

($42,100,000)

($1,300,000)

($44,000,000)

-

Expansion
Vehicles

Line Item

$5,000,000

$0

($4,840,000)

($160,000)

($5,000,000)

-

Advanced Public
Transportation
Systems

Line Item

$1,500,000

$0

($1,452,000)

($48,000)

($1,500,000)

-

Shelters and
Amenities

Line Item

$750,000

$0

($726,000)

($24,000)

($750,000)

-

Facility
Improvements

Line Item

$1,500,000

$0

($1,452,000)

($48,000)

($1,500,000)

-

Office, Shop, and
Maintenance
Equipment

Line Item

$1,500,000

$0

($1,452,000)

($48,000)

($1,500,000)

-

Major Bus and
Building Parts

Line Item

$1,000,000

$0

($964,000)

($36,000)

($1,000,000)

Penns Valley
Park and Ride Lot

Construct improvements to an
existing informal lot, or
construct a new lot, to
accommodate a significant
population of those who

$3,500,000

$0

($3,390,000)

($110,000)

($3,500,000)

4
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2050
Map #

Project Name

Description
commute via alternative mode
- including vanpooling and
other ridesharing - and
currently utilize informal and
unimproved locations

Estimated
Cost

Federal

State

Local

Total

2033-2040 Balance Remaining

$0

$1,431,000

($99,000)

$1,332,000

2041-2050 Funding Allocation

$39,776,300

$150,925,000

$19,612,600

$210,313,900

Remaining Balance from 2033-2040

$0

$1,431,000

($99,000)

$1,332,000

2041-2050 Starting Balance

$39,776,300

$152,356,000

$19,513,600

$211,645,900

-

Operating
Assistance

Line Item

$135,000,000

($39,026,300)

($78,573,700)

($17,400,000)

($135,000,000)

-

Replacement
Vehicles

Line Item

$55,000,000

($750,000)

($52,625,000)

($1,625,000)

($55,000,000)

-

Expansion
Vehicles

Line Item

$6,000,000

$0

($5,805,000)

($195,000)

($6,000,000)

-

Advanced Public
Transportation
Systems

Line Item

$1,800,000

$0

($1,745,000)

($55,000)

($1,800,000)

-

Shelters and
Amenities

Line Item

$900,000

$0

($875,000)

($25,000)

($900,000)

-

Facility
Improvements

Line Item

$1,800,000

$0

($1,745,000)

($55,000)

($1,800,000)

-

Office, Shop, and
Maintenance
Equipment

Line Item

$1,800,000

$0

($1,745,000)

($55,000)

($1,800,000)

-

Major Bus and
Building Parts

Line Item

$1,300,000

$0

($1,260,000)

($40,000)

($1,300,000)
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2050
Map #

5

Project Name

Description

CCOT Operations
and Storage
Facility Upgrade

Construct or lease an
expanded and updated
operations and vehicle storage
location for the CCOT at a
Centre County facility to be
determined

Estimated
Cost

Federal

State

Local

Total

$7,500,000

$0

($7,260,000)

($240,000)

($7,500,000)

2041-2050 Balance Remaining

$0

$722,300

($176,400)

$545,900
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Figure 40: Public Transportation Projects
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Table 27: Public Transportation Projects for Future Consideration
Description

Estimated
Cost

Federal

State

Local

Total

Intermodal
Transportation
Hub

Construct an intermodal transportation hub
to promote public transportation usage and
facilitate connections between modes. This
facility will serve as a central transit focal
point, and will include connections to
automobile parking and intercity bus service,
as well as bicycle and pedestrian facilities.

$20,000,000

($3,000,000)

($16,000,000)

($1,000,000)

($20,000,000)

Buffalo Run
Valley Commuter
Service

Establish commuter bus service and/or
ridesharing services linking the Buffalo Run
Valley to the State College area.

$1,000,000

$0

($950,000)

($50,000)

($1,000,000)

Penns Valley
Commuter
Service

Establish commuter bus service and/or
ridesharing services linking the Penns Valley
to the State College area.

$1,000,000

$0

($950,000)

($50,000)

($1,000,000)

Altoona-Tyrone
Commuter
Service

Establish commuter bus service and/or
ridesharing services linking the Altoona and
Tyrone areas to the State College area.

$1,000,000

$0

($950,000)

($50,000)

($1,000,000)

Mountaintop
Region
Commuter
Service

Establish commuter bus service and/or
ridesharing services linking the Snow Shoe
area and Mountaintop Region to the State
College area.

$1,000,000

$0

($950,000)

($50,000)

($1,000,000)

Lower Bald Eagle
Valley Commuter
Service

Establish commuter bus service and/or
ridesharing services linking the Lock Haven
area and Lower Bald Eagle Valley to the
State College area.

$1,000,000

$0

($950,000)

($50,000)

($1,000,000)

Moshannon
Valley Regional
Bus Service

Establish regional circulating bus service to
improve access to business and services
throughout the area.

$2,500,000

$0

($2,375,000)

($125,000)

($2,500,000)

CATA Operations
Facility Solar
Energy
Installation

Design and construct a project to outfit the
CATA facility in Ferguson Township with a
solar energy system to enhance existing
clean energy and sustainability initiatives.

$500,000

($75,000)

($400,000)

($25,000)

($500,000)

Project Name
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Table 28: Bicycle and Pedestrian Project List
2050
Map #

Project Name

1

Boal Avenue Road Diet

2

Brick Town Trail

3

Centre Region Bike Plan

4
5
6
7
8
9

Harris Twp to Centre Hall
Trail
Lemont to South Atherton
Bike Facility
Lemont to State College
Bike Facility
Milesburg to Bellefonte Trail
Northland Area Mobility
Study
Oakwood to Arboretum
Bikeway

10

Patton Bikeways

11

Penns and Brush Valley
Trail Feasibility Study

12

Philipsburg Streetscape

13

Pine Grove Mills Small Area
Plan Improvements

14

Pine Grove Mills
Streetscape/Lights

15
16

SCB Comprehensive
Bicycle Plan
Spring Mills Trail

Description
Study to improve the functionality of Boal Avenue to balance the needs of pedestrians, bicyclists and
motor vehicles from the PA Military Museum driveway to Earlystown Road.
The 14-mile Bald Eagle Creek corridor of the Brick Town Trail originates at the historic Curtin Village
near I-80 in Centre County and ends at the historic New York Central Train Station in Beech Creek
Borough, Clinton County.
Construction of various bike corridors (shared use paths, bike lanes, and bike routes) identified in the
Centre Region.
Develop an approximately 7 mile off the road bike/pedestrian trail that would connect Harris Township
to Centre Hall, possibly utilizing the abandoned rail corridor where feasible.
Bike lanes and sidewalk and/or a shared use bike path from central Lemont to Hills Plaza.
Bike lanes and/or bike path/sidewalk along Elmwood Street and East College Avenue to provide
bicycle/pedestrian connection from Lemont to State College.
Construct a 2.5-mile, multi-purpose trail (or other facility type) connecting Bellefonte and Milesburg
Boroughs in Centre County along Spring Creek.
The study developed 28 distinct projects and mobility recommendations related to safety, efficiency
and usefulness of pedestrian, bicycle, transit and vehicle modes.
A bikeway/shared use path from the Oakwood neighborhood to the Penn State Arboretum
Construction of safe bike paths to key destinations throughout Patton Twp including Oakwood
Connector to the Bellefonte Central Rail Trail, Douglas Drive to Valley Vista Shared Use Path, and
Scotia Road Connector from Circleville Road Path to Gray's Woods Boulevard.
Construct some sections of the 27-mile former historic Lewisburg-Tyrone, Centre and Spruce Creek
railroad alignments that travels through a majority of the Penns Valley and a section of the Centre
Region.
Streetscape enhancements including pedestrian safety improvements, enhanced street lighting, utility
relocation, street tree plantings, new sidewalks and curbing.
Projects to improve safety and provide for multiple modes of transportation in the Pine Grove Mills
area.
Project involves the installation of vintage style street lights in the village of Pine Grove Mills from the
intersection of SR26/SR45 (flashing light) west past the Ferguson Elementary School to St Paul’s
Lutheran Church.
Collect and analyze data and information to comprehensively look at a bicycle network in and around
the Centre Region including existing and new routes.
Construct a 1.23-mile bicycle/pedestrian trail through the Village of Spring Mills
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2050
Map #

Project Name

17

SR 45 West Bike Path Hess Field

18

Toftrees BCRT Bikeway

19

West College Ave
Streetscape

Description
Installation of a bike/pedestrian shared use path along Route 45 West to the intersection of South
Atherton Street/Warner Boulevard, where it would connect with the South Atherton Shared Use Path.
A bikeway/shared use path from the end of the improved Arboretum/Toftrees bikeway to Toftrees
Avenue
Corridor streetscape construction including sidewalk, benches, trees and lighting
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Figure 41: Bicycle and Pedestrian Projects
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LRTP 2050 Action Plan
A short-term three-year Action Plan has been prepared to outline key activities for the CCMPO to advance. The Action Plan will be revisited
in Year 2 of the three-year period to ensure progress is being made and identify needed adjustments.
The Action Plan will guide bi-annual reports to the CCMPO to track progress in advancing projects to completion.

Table 29: Action Plan
Action

Aligns with
Which Federal
Planning
Factors?4

Advances Which
LRTP Goals and
Objectives?5

Description

Partners

Analyze input from
stakeholder meetings
conducted with
municipalities and other
agencies and
organizations in 2018
and 2019

Utilize GIS tools to evaluate the stakeholder
input and identify candidate projects and
programs for the next LRTP. Also utilize the
input to identify planning activities and other
actions needed to address issues and needs
and investigate funding resources to advance
those activities.

Stakeholders
PennDOT
CCMPO
CCPCDO

1,2,3,4,5,6,7,8,9,10

1,2,3,4,5,6,7,8

Continue stakeholder
meetings with
municipalities and other
agencies and
organizations

Prepare a schedule for continuing
opportunities to collaborate about
transportation needs and planning activities
that inform the LRTP

Stakeholders
PennDOT
CCMPO
CCPCDO

1,2,3,4,5,6,7,8,9,10

1,2,3,4,5,6,7,8

Develop safety education
for users of all travel
modes

Work with PennDOT, transportation
providers, and other stakeholders to
develop/expand education resources for all
users.

Stakeholders
PennDOT
CCMPO
CCPCDO
CATA

2,3,7

1, 2

Stakeholder Actions

4
5

Federal planning factors are listed on page 4.
LRTP 2050 goals and objectives are listed on page 10.
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Action

Description

Partners

Aligns with
Which Federal
Planning
Factors?4

Advances Which
LRTP Goals and
Objectives?5

Preserve the integrity of
transit operations and
level of service

Work with transit providers and other
stakeholders to make prudent investments in
transit operations and identify and track
metrics to assess performance and inform
future decision-making.

CATA
CCOT

2,3,6,7,8

2,3,4

Encourage adoption of
County and Municipal
Complete Streets
Ordinances

Develop a model Complete Streets ordinance
for distribution to the municipalities and
provide staff assistance related to revising to
meet individual municipal needs.

Municipalities
CCMPO
CCPCDO

2,3,4,5,10

4,5,6,8

Continue to update data
associated with federal
performance measures
to reflect updated
targets, changing
requirements, and most
recent conditions

Work with PennDOT and transportation
providers to obtain and analyze data and
other resources to identify potential projects
and programs intended to help meet
performance measure targets

FHWA
PennDOT
CCMPO
CCPCDO

2,3,4,7,8

1,2,3

Reduce the number of
bridges in poor condition

Work with PennDOT to utilize the Bridge
Asset Management System (BAMS) to
update the bridge project list and prioritize
necessary bridge repair/replacement projects
for inclusion on the Transportation
Improvement Program (TIP)

PennDOT
CCMPO
CCPCDO

2,3,4,8

1,2,3

Reduce the number of
highway miles with poor
pavement condition

Work with PennDOT to utilize the Pavement
Asset Management System (PAMS) to
identify and prioritize roadway paving projects
for the TIP

PennDOT
CCMPO
CCPCDO

3,4,8

1,2,3

Reduce the number of
crashes involving
fatalities, serious

Work with PennDOT to review and analyze
crash data through the Network Screening
Tool to identify and prioritize projects that will

Stakeholders
PennDOT
CCMPO
CCPCDO

2,3

1,2,3,4

Performance Measure
Actions
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Action

Description

Partners

Aligns with
Which Federal
Planning
Factors?4

Advances Which
LRTP Goals and
Objectives?5

injuries, and pedestrians
and bicyclists

help the CCMPO and PennDOT meet safety
performance measure targets.

Maintain the National
Highway System (NHS)
in good condition

Make investments on NHS roadways and
bridges to maintain pavement and bridge
conditions in a state of good repair and meet
performance measure targets

PennDOT
CCMPO
CCPCDO

1,2,6,7,8

1,2,3

Maintain transit vehicles
and other assets in a
state of good repair.

Invest in transit to maintain state of good
repair.

CATA
CCOT
CCMPO
CCPCDO

2,3,7,8

2,3,4

Identify the location of populations
experiencing barriers to transportation
access, and work with transportation
providers and other stakeholders to identify
policy and programmatic opportunities for
improving access to transportation

PennDOT
CCMPO
CCPCDO

1,4,5,9

3,4,5

Educate users on
resiliency planning
efforts

Work with stakeholders to provide awareness
about the local impacts of climate change and
the benefits of resiliency planning

Stakeholders
PennDOT
CCMPO
CCPCDO

3,8,9

6,7

Protect and enhance the
environment, promote
energy conservation, and
improve quality of life

Maintain the PennDOT Connects process for
transportation improvements.

Stakeholders
PennDOT
CCMPO
CCPCDO

5,9

6,7,8

Social Justice Actions
Expand equity analysis
beyond the
Environmental Justice
(EJ) requirements for
minority and low-income
populations to identify
barriers to transportation
access for other
populations
Resiliency Actions
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Action

Description

Partners

Aligns with
Which Federal
Planning
Factors?4

Advances Which
LRTP Goals and
Objectives?5

Prioritize the climate
vulnerabilities in our
transportation systems

Track and identify the at-risk transportation
related assets.

Stakeholders
PennDOT
CCMPO
CCPCDO

2,3,5,9

6,7

Integrate with other
regional plans

Implement the Centre County 2021 Hazard
Mitigation Plan specific to transportation and
the transportation recommendations in the
Bellefonte Borough and Centre Region
Climate Action and Adaptation Plans.

Stakeholders
PennDOT
CCMPO
CCPCDO

5,9

6,7,8
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